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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 235 Date: 29-Dec-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 477

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 at 83 meters elevation .
work on the cross bracing at 99 meters , work on the struts at 38 meters , & work on the sleeves on the top
of the footing box . Crews started at 7:00 AM.

Augie , & Casey had to work on the barge & on the W line rigging materials to the site , & they had
to work with the other crews on the cross bracing .

Carlos , Anthony , Jaime , Jeffery , & Kevin had to work on the cross bracing at 99 meters elevation
Crews had to remove the temporary retainers , rubber cover , & bolts , clean , lubricate , rethread the
holes , install the retainers , & the steel permanent bolts . Crews started at 7:10 AM. They were done at
2:45 PM.

After that , crews had to set the cross bracing . Nicolaus flew the cross bracing at 3:00 PM. Crews
were done setting & securing the cross bracing at 4:00 PM.

In addition to that , crews had to prepare for struts erections . They had to remove & pull back the
struts splice plates . Crews were done at 5:10 PM.

Obra , Barry , Michael , & Pablo had to work on the South tower shaft . They had to pretension the
bolts on splice 2 , lift 3 side . Crews had to mark the bolts for 2/3 turn & pretension the bolts . They started
at 7:10 AM.

In addition to that , crews had to open the splice plates on the vertical stiffeners in order to
pretension the bolts on both sides of the stiffeners . Crews were done at 5:10 PM. They left at 5:20 PM.

Grouting crews had to work on the top of the footing box . Because of yesterday heavy rain the
whole area inside & outside the footing box was flooded with rain water up to 0.25 meter . Crews had to
dewater the top of the footing box using 3 pumps . They started at 7:15 AM. Crews were done at 8:45 AM.

After that , they had to dewater the sleeves on the East , South tower shafts , & the South cell
between the shafts . Crews started at 8:50 AM. They were done dewatering at 2:20 PM.

After that , Rick , Jose H. , Luis had to work on the grout mixing machine . Carlos G. & Jose P. had
to work on grouting & cleaning .

Rick started to mix the grout at 2:30 PM. Crews started to grout inside the South cell at 2:50 PM.
Crews were done at 4:20 PM. 24 sleeves were grouted .

Then , crews had to grout inside the East tower shaft . They had to reroute the grout hose , power
lines & their equipment . They started at 4:50 PM. Crews were done at 5:20 PM. 4 sleeves were grouted

Finally , crews had to clean the site & their equipment . They were done at 7:00 PM. Crews left at
7:20 PM.

Up to date 168 sleeves are grouted . Flow was 18 seconds , unit weight 2.15 .
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Froylan had to work on the access from the stair case to the working platform at 101 meters
elevation , & he had to make a 3 step stair to climb to the platform . He had to set the access planks & the
stair on the erection tower cross beam , He started at 7:30 AM. He was done at 5:00 PM. Froylan had to
wrap up his tools & equipment . He left at 5:20 PM.

Façade bolting crews had to mobilize materials to the site for the struts at 38 meters elevation .
Crews had to sort the bolts & set them in place . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to install the bolts on the struts in the South tower . They started at 10:30 AM.
Crews were done at 5:00 PM. All tower crews left at 5:20 PM.

2 of the 3 hours over time for today will be reported next week on Friday 1 / 7 / 2011

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002290

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM John ChapmanIronworker 8.00 2.00 0.00 10.00

FOR Kevin KarnarIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00
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Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00
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